AWARD FEE DETERMINATION SCORECARD

Contractor: Portage, Inc.

Contract: DE-EM0000842 / DE-DT0002936

Award Period: October 1, 2012—September 30, 2013

Basis of Evaluation: Performance and Evaluation Plan (PEMP) for Period 2
Award Fee Available: $1,141,987 Award Fee Earned: $1,096,307.52

Award Fee Area Adjectival Ratings:

Project Management Very Good 2.1 $109,630.75
Tailings Quantity Excellent 18.75 $822,230.64
Health & Safety Very Good 3.15 $164,446.13

The contractor met the majority of performance goals and objectives for the period.

Significant Achievements:

e Permanent liner installation

® Portage started shipping only 2 days after winter curtailment, a significant improvement over the
proposed 4-day delay.

e Portage did not miss a single scheduled train during the entire performance period.

e As of September 30, 2013, Portage excavated a total of 751,428 tons

Significant Deficiencies: No significant deficiencies were identified.

The PEMP for this contract is available at: www.emcbc.doe.gov




